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1 EM-OT 102245 DOE-OP Old Town Demolition (OTD) DCM Bid & Award JPH Cronin Negotiations with selected demo contractor have been completed; 

the resulting cost information for the demolition portion of Phase 1 

was factored into the proposed baseline schedule and budget.  DOE 

approved CD-2/3 in mid-November based on the proposed schedule 

and budget. Award of the demolition contract will occur early 

December; demo contractor work will begin with document 

preparation, and training. Correspondence with California DTSC and 

Federal EPA regarding the historical non-radiological soil 

contamination adjacent to B52 slab and B16 and the contamination 

removal approval is continuing.

(blank) 23,718           19,378           5,271             4,214             4                          01/00/00

2 103225 DOE-OP Old Town Ph 2 DCM Planning JPH Cronin DOE has approved LBNL to begin planning for Phase 2.  Planning 

activities will begin with review of historical documents and lessons 

learned from Phase 1 planning efforts.  Following planning activities 

will continue with development of characterization approach and 

scope, development of Architect/Engineer scope and procurement 

documentation, and field investigations to support these 

development activities.

(blank) -                 199                1                     -                 -                      01/00/00

2 EM-OT Total 23,718          19,577          5,272             4,214             4                          01/00/00

3 IGB 102340 OVHD IGB CD-1 Documents DCM Planning JPH Dovichi Completed the 100% CDR and all sign-offs.  Completed an MOU 

confirming LBL commitment to fund IGB related Institutional 

Projects.  Received draft of Initial Study for CEQA and have received 

and resolved comments. Will hold off issuing to public until soil 

vapor sampling over the building footprint has been completed and 

accepted by DTSC.  The BSO has confirmed the proposed NEPA 

Strategy is to prepare a Cx.  The draft of the Cx has been reviewed 

and comments provided. This will be issued after the soil vapor 

testing is complete.  The geotechnical report has been completed.  

CD-1 Independent Project Review was conducted by DOE OPA on 

Nov. 19 and 20. A few recommendations were made and updates 

are being prepared and should be submitted by Dec. 19, 2014.

(blank) 1,365             1,365             1,145             -                 2                          01/00/00

3 IGB Total 1,365             1,365             1,145             -                 2                          01/00/00

4 NRP 101533 DOE-OP NERSC Relocation Project DCM Const SS Heffernan Plumbing: Cooling Tower return piping and tower piping installation 

– 92% complete.  Seismic supports for 30 and 20 CT piping ongoing – 

60% complete.  4 inch CT circulation piping being installed – 90% 

complete.  Sand filter piping installation underway – 90% complete.  

Pumps install and piping to Mech Level ongoing -90% complete.  

Expansion tank installed, hooked up (90%) and secured to slab. In 

addition, small expansion tank for supply and return system being in 

progress.  Main water piping BF preventer at CT cooling tower has 

being installed – 90% complete.  CT Pump controls underway – 50% 

complete.  Working on CT electrical and Temp Control Panels, 75% 

complete.

                                                                                                                                   

HVAC:  Piping to AHUs – 40% complete.  AHU duct assembly and 

seismic bracing underway - 97% complete.  HVAC Controls - hooking 

up temp control panels and wiring still underway- 70% complete.

Electrical:  Hi-pot testing of all conductors from Grizzly Substation to 

MVSG completed and accepted.  In the south electrical room – 

installation of cable tray between switchgears - 93% complete.  

Cables pulled in from EMH78 to MVSG pulled in and terminated. 

Splicing and fire tape EMH78 completed.  UPS room -UPS 

installation, overhead conduit installation, 70% complete.  Control 

installation to follow.

Generator:  Fueling planning in progress, sent to FM for review.  Gen 

Exhaust installed. Flue insulation currently underway – 95% 

complete.  Tank vents (2 emergency, 1 normal) installed.  Bracing to 

follow.

The complexity of the site requires heightened attention to safety 

during construction.

19,980           19,360           17,989           43                   1                          03/30/15

5 101533 DOE-OP NERSC N8 Site Preparation DCM Bid & Award SS Haslam N8 site prep runs parallel path as N7 site prep. (blank) -                 232                224                -                 1                          09/15/15
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6 NRP 101533 DOE-OP NERSC N7 Site Prep-CRT DCM Bid & Award SS Haslam Procurement of cable and cable tray released to contractor.  

Electrical installation proposal received 10/24/14 and is being 

reviewed; work will be integrated with CRT construction schedule.  

Mechanical work to be bid after CRT substantial completion.

(blank) -                 143                200                -                 1                          06/01/15

7 101533 DOE-OP Tape Library DCM Planning SS Haslam (blank)(blank)(blank) (blank) -                 87                   87                   -                 1                          01/00/00

7 NRP Total 19,980          19,822          18,501          43                  4                          #############

8 SP2 (blank) Non-Cap Prepare Seismic Ph2 CDR (NC) DCM Completed RCS Heffernan  (blank) 1,103             1,103             1,103             -                 3                          01/00/00

9 (blank) DOE-Const Seismic Safety Ph 2 (PED) DCM Completed RCS Heffernan  (blank) 9,680             9,680             9,680             -                 3                          01/00/00

10 (blank) ARRA Seismic Ph2 - Constr (ARRA) DCM Completed RCS Galvin  Ensure designer utilizes LBNL numbering on plans and specs. Reduce 

attic stock requirements in specs.

15,000           15,000           15,000           -                 3                          07/31/12

11 100119 DOE-Const Seismic Ph2 - Constr(Non-ARRA) DCM Close Out RCS Galvin GPL: CD-4 was approved August 5. B85 unmapped utilities required redesign; spend more time 

scanning utilities prior to designing.  B74 telecommunications 

planning was successful by providing the correct number of active 

tele/data jacks to the occupants. Use similar planning strategies at 

GPL to reduce costs.  GPL fixed price inspection services has resulted 

in cost savings.

69,880           69,880           69,683           17                   1                          04/30/14

12 (blank) DMR Prepare Seismic Ph2 CDR (DMR) DCM Completed RCS Stanton  (blank) 1,152             1,152             1,152             -                 3                          01/00/00

13 (blank) OVHD Seismic Phase 2 - OPC DCM Close Out RCS Galvin  (blank) 225                -                 -                 -                 3                          01/00/00

13 SP2 Total 97,040          96,816          96,618          17                  16                       #############

14 UTBF 100984 ARRA User Test Bed Facility (ARRA) DCM Close Out RCS Galvez Commissioning is complete; trend review is underway.  CD-4 

approved 9/16/14.

Coordinating the data acquisition contractor into the construction 

workflow is requiring considerable coordination and 

communication.

15,700           15,700           15,606           57                   1                          05/15/14

15 102063 ARRA User Test Bed Facility CDR DCM Completed RCS Galvez  (blank) 200                200                195                -                 3                          01/00/00

15 UTBF Total 15,900          15,900          15,801          57                  4                          05/15/14

16 (blank) 100155 Non-Cap B33 GPL Moves/Fit-Ups DCM Const RCS Galvin 2nd floor fit-ups for Life Sciences are ongoing and anticipated to 

finish in mid-December.  The casework, autoclave, and cold room 

installations are near completion.   1st floor fit-ups for JCESR in 

design phase.

(blank) 4,063             3,210             2,408             261                2                          11/30/14

17 101131 Non-Cap B30 SERC Moves & Fitups DCM Const SS Haley Fit-up work is in progress.  Planning with researchers, movers, and 

engineers on move logistics.  RFP for equipment installation is 

targeted for mid-December.

(blank) 2,754             647                381                400                2                          01/00/00

18 102416 IGPP B53 Improvements (Old Town) DCM Const JPH Dovichi New electrical panels and transformers have been installed and 

tested.  Energization completed on 10/24/14.  Awaiting EH&S 

environmental services approval to remove Bank 10 transformer 

conductors, which will then allow the removal of the existing 

conductors that had supplied power to B53, B27 and B17

(blank) 686                662                336                -                 3                          01/00/00

19 102417 IGPP B86 HVAC Upgrade DCM Planning KTH Tully The Current Construction Directive Authorization (CDA) covers A&E 

Design.  Preliminary A&E Design is under review.   An independent 

cost estimate is expected to be completed by late December.  FY15 

construction pending review of cost estimate and alignment with 

available funding.  A supplemental CDA will be submitted for 

approval prior to proceeding with construction.

(blank) -                 2,818             31                   -                 3                          09/30/14

20 none IGPP B70A R 4403 Lab Upgrade DCM Planning RCS Dovichi A Construction Directive Authorization (CDA) is being prepared for 

this IGPP project.  The CDA is expected to be submiited to BSO in 

early December.

(blank) 1,495             1,495             -                 256                2                          04/21/15

20 (blank) Total 8,998             8,832             3,156             917                12                       01/00/00

20

20 CONT 

TYPE

EXPLANATION

20 1                Contingency balance is the portion of TPC that is assigned as contingency and not yet utilized.  This type is generally used in reporting Line Item or Direct-funded projects.

20 2                Contingency balance is the portion of Current Funding that is assigned as contingency and not yet utilized.  This type is generally used in reporting Indirect-funded projects.

20 3                No contingency is currently available or remaining.

20 4                Contingency is held ouside of the project (not in TPC or Current Funding).
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